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Solutia Inc.
SOLUTIA
_ 575 Maryville Centre Drive
<. St. Louis, Missouri 63141

* ¢ ® Applied Chemistry, Creative Solutions

P.O. Box 66760

St. Louis, Missouri 63166-6760

Tel 314-674-1000
September 10, 2001

Mr. Michael Ribordy

U. S. EPA - Region 5

77 West Jackson Boulevard (SR-6J)
Chicago, Illinois 60604-3590

Re: Sauget Sites Area I - January 21, 1999 Administrative Order by Consent (AOC)
e September 2001 Monthly Report

Dear Mr. Ribordy,

Enclosed is the September 2001 Monthly Report for Sauget Sites Area I. This submittal
is in fulfillment of the monthly requirements of Section 2.4 Reporting, of the January 21,
1999 Final Administrative Order by Consent for Sauget Sites Area I, Sauget and Cahokia,
Illinois.

Sincerely, -
D. M. Light

Manager, Remedial Projects
Solutia Inc.

cc:
K. Turner - USEPA
T. Gouger - USACE
S. Bron - IEPA
Sauget File - Solutia
Village of Sauget - % P. H. Weis & Associates (Attn: Brian Nelson)
Kevin de la Bruere - USF&W
Michael L. Henry - IDNR
Tom Long - Cahokia Consultant (% Sapphire Group)
Dave Webb - IDPH
Mayor Dee Reed - Cahokia, IL
Mayor P. Sauget - Sauget, IL



Sauget Sites Area I - Sauget, Illinois

AOC - EECA / RIFS
Monthly Report
Date of Report: September 10, 2001
Period Covered: August 1, 2001 - August 31, 2000

Next Report Period:  September 1, 2001 - September 30, 2001

Work Performed during the reporting period

Background on EE/CA & RI/FS Report

The Sauget Area I consolidated draft EE/CA & RI/FS Report was submitted to the
Agencies for review and comment on March 9, 2001. The Agencies responded to Solutia
with comments on April 12, 2001. Solutia met with the Agencies at the Sauget Village
Hall on May 23, 2001 to discuss Solutia’s Responses to the Agencies’ comments.
Revision 01 Draft EE/CA & RI/FS Report was submitted to the Agencies June 8, 2001.
The Agencies responded to Revision 01 Draft EE/CA & RI/FS Report on July 17, 2001
requiring additional revisions before approval.

Results

Solutia met with the Agencies August 3, 2001 to discuss the required revisions before
approval could be granted. Agreement was reached in the meeting that the Agencies
would further modify and revise Revision 01 Draft EE/CA & RI/FS Report and return to
Solutia for completion and final issuance.

The Agencies responded to the May 31, 2001 Revision ! Draft Human Health Risk
Assessment (“HHRA”). Revision 2 of the Draft HHRA was submitted to the Agencies
August 31, 2001. A revised Draft Ecological Risk Assessment (“ERA”) submitted to the
Agencies June 29, 2001 remained under review.

There are no Technical Memos attached to this report.

Data Submittal

There is no data submitted in this report.
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Work scheduled for next reporting period

Receive and respond to Agencies’ modifications to Revision 01 Draft EE/CA & RI/FS
Report. Make required revisions to the draft ERA and HHRA.

Problems and Solutions
NONE

Submittal Schedule Status

See attached schedule - consistent with the approved SSP - as revised where indicated.

Other Issues
None

Comments:

None
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January 21, 1999 Sauget Area l AOC

SCHEDULE
(03/01 Revision)
1. Designation of Contractor Completed 3/10/99'
2. Designation of Other Contractors 5 Business Days Before Start
of Work
3. Designation of Project Coordinator Completed
4. Submit Support Sampling Plan (SSP) Submiitted February 22, 1999
5. Submit Revised SSP April 8, 1999°

June 25, 1999°
August 13, 1999*
October 9, 1999° Approval

6. Obtain Access Agreements July 1, 1999°
October 17, 1999’
October 1, 1999®

7. Submit Health and Safety Plan (HASP) Approved October 9, 1999
8. Submit Quality Assurance and Approved October 9, 1999
Sampling Plan (QAPP)

! Per March 10, 1999 memo DML to M. McAteer re “Notification of Contractors and Contractor
Qualifications”

2 Per 3/19/99 e-mail from M. McAteer to M. Light, AOC schedule modified to “21 days after receipt of
U. S. EPA comments from the February 22, 1999 SSP submittal”. U. S. EPA comments on the
2/22/99 SSP submittal were received 3/19/99. Revised SSP submitted to U. S. EPA April 8, 1999
and disapproved June 3, 1999.

3 April 8, 1999 SSP submittal disapproved June 3, 1999. Revised plan due to the Agency June 25, 1999.
Revised plan submitted June 25" as required.

¢ June 25" SSP submittal disapproved July 16, 1999 and resubmitted August 13, 1999.

> August 13, 1999 SSP submittal as revised August 30, 1999 and October 7, 1999 received final Agency
approval on October 9, 1999.

¢ Per 5/21/99 phone call from M. McAteer to M. Light, AOC schedule modified to “July 1, 1999 with
interim report due on June 15, 1999”, consistent with Solutia’s request in a May 18, 1999 Access report and
request for extension.

7 Access agreements update issued August 15, 1999 with request to extend deadline to October 17, 1999.
Extensions to October 17, 1999 was granted by Mike McAteer in an August 17, 1999 e-mail to Mike Light.
8 Access agreements update issued October 17, 1999 with request to extend deadline to October 1, 1999.
Extensions to October 1, 1999 was granted by Mike McAteer in a October 21, 1999 e-mail to Mike Light
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January 21, 1999 Sauget Area I AQC
SCHEDULE (Cont.

9. Sampling Notification

10. Submit Data Report'®

11. Submit EE/CA Report'?

¢ Revised HH and ECO R/As

12. Submit Revised EE/CA Report

13. Submit RI/FS Report

10 Business Days Prior to
Start of Work’

01/09/01''(Submitted 1/9/01-)
Included HH & Eco R/As)

60 Calendar Days After Data
Report Submittal - 03/09/01
(Submitted 3/9/01)

March 30, 2001" (Submitted 3/30)

21 Calendar Days After Receipt

of EPA Comments

Revised Report Submittal — 06-08-01
(Submitted 6/8/01)

90 Calendar Days After Data
Report Submittal - 04/09/01
(Submitted 3/9/01 w/ EECA Report)

? Notification given on August 19, 1999 that Air Sampling will begin on October 7, 1999. Per 9-2-99
phone conversation with Mike McAteer, the 10 day notification requirement can be treated as a “Day 1”

requirement only, which has already been met.

' The January 9, 2001 Data Report submittal also included the draft Human Health and ECO Risk

Assessments.

' Per SSP - 16 mo. from SSP approval date of 9/9/99.
'2 The March 9 EECA submittal also included the RIFS.

" The Agencies formally commented on the January 9, 2001 Draft Human Health and Ecological Risk
Assessments and discussed them in a February 21 meeting and required submittal of revised Risk

Assessments March 30, 2001.
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14. Submit Revised EE/CA & RI/FS Report 21 Calendar Days After Receipt of
EPA Comments (Submitted March
30, 2001)
Revised Report Submittal — 06-08-01
(Submitted 6/8/01)
Revised Report Submittal — 08-10-01
(Agreement reached in 08-03-01
meeting — Agency to prepare next
draft prior to Solutia’s completion)

15. Progress Reports Monthly Beginning February 19,
1999'

4 Pursuant to decisions in 9-1-99 EPA Kickoff Meeting - Report period for the monthly report will be
changed to the calendar month to coincide with project field work - due on the 10™ of the month.
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